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OL/FMG WEEKLY REPORT

PERIOD ENDING 16 NOVEMBER 1988

1. Progress Reports on Tasks Assigned by or of Interest to

enior Management:

The Art-in-Architecture project members consisting of
General Services Administration (GSA), National Endowment for the
(j Arts appointees and Fine Art Commission appointees will meet on

ILLEGIB

29 November. Final designs for the New Headquarters Building_ (NHB)
i' exterior scuLpture will be reviewed and a senior Agency offictal
will have to sign official approval at that time. 1In addition, the
ﬁ%i panel members will select an artist to create interior art, due to
25X1

(thewlthdramalthhegﬂlglnally selected artist, Mat Mullican.

2. Major Events that Have Occurred During the Preceding Week:

a. atus of South Side Chilled Water Lines: No change.
b. New Headquarters Buildin NH

(1) On 10 November, 19 people from the Office of
S{i SIGINT Operations (0SO) were moved from the Original Headquarters

Building into the second floor, North Tower of the New Headquarters
Building. The move went extremely well and OSO is quite pleased
with their new space. A post move walk-through held on 14 November
revealed only one deficiency. Two Wang printer drops had been
overlooked; however, the Office of Information Technology pledged

25X1 to install these drops immediately.
(2) Furniture Delivery: The Integrated Logistics

Support Program (ILSP) Staff received five tractor trailer loads of

CorryHiebert furniture for the New Headquarters Building during the
Y week of 7 November. An additional four tractor trailer loads of

furniture are scheduled for deliverv the week of 21 November.

(3) Wall Sound Proofing: An investigation into
sound conduction problems through hollow walls in the NHB is in
process. The concern is that conversations in one room can be
overheard in adjacent areas. The Design and Eng1neer1ng Branch,
D/FMG/OL, has measured sound (decibel) levels in the IG office
area, which will be used for a test. Ogden Allied is installing
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high density blown-in insulation inside the walls of the test

area. After insulation, FMG will again measure sound levels to see

what reduction is achieved. FMG has also changed the NHB

construction standards to exclude all hollow partitions from all
25X1 new construction. ‘

(4) Security Trash Chutes: The North and South
\ ower trash chutes have been tested successfully and will be placed
25X1 into service onﬁe accepted and approved by GSA and FMG. [::::::]
25X1 b
R qgg:£;; \ <

(5) Direction and“identification sign installation
in the north tower and @trlum of the NHB is now complete. Also
expeditéd weré& the manufacture and installation of elevator

numbers, atrium glaTSLnnmtltlesandeleyatfr telephone emergency
25X1 instruction signs
c. Backfill Project - GC03 Computer Center Renovation:
Demolition work in GC03 is 95 percent complete and the contractor
has requested a switch to the day shift for new construction work
as per his contract. Because of a shortage of escorts during the
day shift, the Headquarters Consolidation Branch, SPD/FMG/OL, has

requested a cost from the contractor to continue working the
25X1 1600-2400 shift. ‘

d. Scattergood-Thorne Property Renovation: A letter
intended to solicit responses from interested architectural firms

& for designing the conversion of the Main and Guest Houses at
@<6$$Scattergood into a conference center is being prepared.  This
Qﬁ% letter, along with a list of firms, will be forwarded to
‘\<%%p FMG/Contracts Staff for processing. All responses to the letter
-\ will be evaluated, and a short list of qualified firms will be
25X1 developed from which to make a final selection.

e. Jogaing Track Project: This project is on hold
pending a decision from FMG management. Alternatives were
forwarded to FMG management on 8 November for consideration. A
/%?7 meeting has been scheduled with the Park Authority on 15 November
to review the construction drawings. Other alternatives will be
25X 1 o provided by Dewberry and Davis. | \

f. Child Day Care Centér (CDCC) Project: Grading work at
CDCC site continues. Contracts with SAIC Architect, Inc.,
designers of the project, for professional services during the
construction effort, and with Professional Services Industries,
Inc. for construction materials testing, are being processed.
These services are essential at this point to continue the
construction effort. Ogden Allied was also tasked to provide

25X1 temporary electric power to the construction site.
25X1 ’
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g. Central Plant Boiler: On 8 November, representatives
of the Hartford Steam Boilers Inspection and Insurance Company
performed a safety and operational inspection of Boiler No. 2.
Hartford confirmed that the induced draft fan of this boiler is
undersized for full load operation and recommended that the boiler
should not be operated above approximately 50 percent of its rated
25X1 capacity until the boiler modifications project is completed.
25X1

s h. DCI Tunnel: Construction of the guardhouse for the
DCI Tunnel Entrance was delayed due to the discovery of unsuitable
subsurface conditions. Geotechnical engineers were brought to the
site, but were unable to make a definitive assessment without

QQ testing to determine specific information about the soil

~ N composition. Based on inspection, there was a loose fill material

xb to a depth of at least six feet. The Facilities Operations Branch
project officer in consultation with Design and Engineering Branch
will determine how to proceed. The solution suggested by the
geotechnical engineer is to excavate to firm ground and provide
compacted fill up to the required level. Design and Engineering

| Branch has asked for a written assessment from the engineer so that

25X1 a final determination can be made.

25X1

k. Renovation activities at the E-Street complex
continue. The Office of Training and Education has confirmed plans
to occupy East and South Buildings on or about 12 January 1989.

25X1

25X1 1. UPS Installation for 0S, | A 10 KVA
and a 30 KVA UPS system has been delivered to the Office of

25X1 Security| 'and electrical installation is

now in progress. This installation is expected to be complete on
25X or about 28 November.
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25X1 m. Renovation of Space | for 0SO:
Representatives from External Buildings Division, FMG/OL, met with
representatives from 0OSO i he installation of a screen -

25X1 room on the second floor The installation
of a large computer room on the first floor was also discussed.

| Preliminary drawings have been started and will be completed by the
25X1 1 December.

25X1 n. Asbestos RemovaLJ \ It is mutually
25X1 + agreed between the contractor| | and the Agency that the
25X1 asbestos removal will begin| lon 21 November and.
25X1 ‘the completion should be circa 16 December. ‘

N~y R . } .- .

3. Upcoming Events:

None

4. Management Activities and Concerns:

Escort Problems: Allied custodial continues to find it
increasingly difficult to perform their assigned duties due to lack:
of escorts. The lack of escorts is affecting their ability to
clean our buildings. Following are recent statistics:

Date Requirement Received Shortage
11/04 54 27 27
11/07 57 27 30
11708 53 22 31
11/09 46 22 24
11710 48 25 23

25X1

25X1 Chief

Facilities Management Group
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